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Acceptability Criteria

Acceptable Quality Level

Acceptance

Acceptance Letters

Acceptance Number

Acceptance Review

Acceptance Test

Acceptance Test Procedure

Access

Accommodation

Account

Accountability

Accountability Matrix

Accountability/Responsibility Matrix

Accountable

Accountant

Accounting

Accounts

Accrual Accounting

Accrual Method

Accrued Cost

Accuracy

Achievement

Acquisition

Acquisition Control

Acquisition Evaluation

Acquisition Methods

Acquisition Negotiations

Acquisition Plan

Acquisition Plan Review

Acquisition Planning

Acquisition Process

Action

Action Item

Action Item Flags

Action Plan

Activation

Active Listening

Activity

Activity Arrow Net

Activity Calendar

Activity Code

Activity Definition

Activity Description

Activity Duration

Activity Duration Estimating

Activity Elaboration

Activity File

Activity ID

Activity List

Activity Node Net

Activity on Arc

Activity on Arrow

Activity on Node

Activity Oriented

Activity Oriented Schedule

Activity Properties

Activity Quantities

Activity Status

Activity Timing

Actual

Actual and Scheduled Progress

Actual Cost

Actual Cost Data Collection

Actual Cost of Work Performed

Actual Costs

Actual Dates

Actual Direct Costs

Actual Expenditures

Actual Finish

Actual Finish Date

Actual Start

Actual Start Date

Adaptation

Added Value

Addendum

Adequacy

Adjourning

Adjustment

ADM Project

Administration

Administrative Change

Administrative Management

Advanced Material Release

Affect

Affected Parties

Agency

Agenda

Aggregation

Agreement

Agreement, Legal

Algorithm

Alignment

Alliance

Allocated Baseline

Allocated Requirements

Allocation

Allowable Cost

Allowance

Alternate Resource

Alternative Analysis

Alternative Dispute Resolution

Alternatives

Ambiguity

Amendment

Amount at Stake

Analysis

Anecdotal

Anticipated Award Cost

Apparent Low Bidder

Application

Application Area

Application for Expenditure

Justification

Application Programmers

Apportioned Effort

Apportioned Task

Appraisal

Approach

Appropriation

Approval

Approval to Proceed

Approve

Approved Bidders List

Approved Changes

Approved Project Requirements

Arbitrary

Arbitration

Arc

Architecture

Archive

Archive Plan

Area of Project Application

Area of Project Management Application

Arrow

Arrow Diagram

Arrow Diagram Method

Arrow Diagramming

Arrow Diagramming Method

Artificial

As-built Design

As-built Documentation

As-Built Records

As-Built Schedule

As-Late-As-Possible

As-Needed

As-of Date

As-Performed Schedule

As-Soon-As-Possible

Assembly

Assembly Sequence

Assessment

Assets

Assignment

Assumptions

Assurance

Assurance Program

Attitude

Attribute

Attrition

Audit

Authoritarian

Authoritative

Authority

Authorization

Authorize

Authorized Unpriced Work

Authorized Work

Authorized Works

Automated Data Processing

Automatic Generation

Automatic Test Equipment

Auxiliary Ground Equipment

Availability

Average Outgoing Quality

Average Outgoing Quality Limit

Average Sample Size Curve

Avoidance

Award

Award Fee

Award Letter

Back Charge

Backcharge

Backward Pass

Bad Debts

Balance

Balanced Matrix

Balanced Scorecard

Bank

Banking

Bar Chart

Bargaining

Bargaining Power

Barriers

Base

Baseline

Baseline - Budget

Baseline - Business

Baseline - Cost Estimate

Baseline - Technical

Baseline at Completion

Baseline Concept

Baseline Control

Baseline Cost

Baseline Dates

Baseline Finish Date

Baseline Management

Baseline Plan

Baseline Review

Baseline Schedule

Baseline Start Date

Basis of Estimate

Batch

Batch Operation

Behavior Analysis

Benchmarking

Benefits

Benefits Framework

Benefits Management

Benefits Management Plan

Benefits Profiles

Best Alternative to Negotiated Agreement

Best and Final Contract Offer

Best and Final Offer

Best Efforts Contract

Best Practices

Best Value

Beta Distribution

Beta Test

Bid

Bid Bond

Bid Cost Considerations

Bid Document Preparation

Bid Documents

Bid Evaluation

Bid List

Bid Package

Bid Protests

Bid Qualifications

Bid Response

Bid Technical Consideration

Bid Time Consideration

Bid/No Bid Decision

Bidder

Bidders Conference

Bidders List

Bidders Source Selection

Bidding

Bidding Strategy

Bill

Bill of Materials

Bills of Materials

Blanket Purchase Agreement

Blueprint

Board

Boiler Plate

Bona Fide

Bond

Bonus

Bonus Schemes

Bottom Up Cost Estimate

Bottom Up Cost Estimating

Bottom Up Estimating

Boundary

Brainstorming

Break Even

Break-Even Chart

Break-Even Charts

Break-Even Point

Breakdown

Breakdown Structure

Bribe

Buck Passing

Budget

Budget at Completion

Budget Cost

Budget Costs

Budget Decrement

Budget Element

Budget Estimate

Budget Presentation

Budget Revision

Budget Unit

Budgeted

Budgeted Cost of Work Performed

Budgeted Cost of Work Scheduled

Budgeting

Budgeting & Cost Management

Build

Build, Own, Operate, Transfer

Build-to Documentation

Buildability

Building

Building Professionalism

Built-in Test Equipment

Bulk Material

Burden

Bureaucracy

Burn Rate

Burst Node

Business Appraisal

Business Area

Business Assurance

Coordinator

Business Case

Business Imperative

Business Manager

Business Needs

Business Objectives

Business Processes

Business Risk

Business Unit

Buy-In

Buyer

Buyer's Market

Bypassing

Calculate Schedule

Calculation

Calendar

Calendar File

Calendar Range

Calendar Start Date

Calendar Unit

Calendar, Software

Calibration

Capability

Capability Survey

Capital

Capital Appropriation

Capital Appropriation Request

Capital Asset

Capital Cost

Capital Expansion Projects

Capital Goods Project

Capital Property

Cards-on-the-wall Planning

Career

Career Path Planning

Career Planning

Carryover Type 1

Carryover Type 2

Cash

Cash Flow

Cash Flow Analysis

Cash Flow Management

Cash In

Cash Out

Catalyst

Catch-up Alternatives

Cause

Central Processing Unit

Centralized

Certain

Certainty

Certificate of Conformance

Certification

Chain

Challenge

Champion

Change

Change Control

Change Control Board

Change Documentation

Change in Scope

Change Management Plan

Change Order

Change Order/Purchase Order Amendment

Change Request

Changed Conditions

Characteristic

Chart

Chart of Accounts

Chart Room

Charter

Checking

Checklist

Checkpoint

Chief Executive Officer

Child

Claim

Clarification

Classes

Classification

Classification of Defects

Clearance Number

Client

Client Environment

Client Quality Services

Close-out

Close-out Report

Close-out, phase

Closed Projects

Closing

Coaching

Code

Code and Unit Test

Code of Accounts

Coding

Collaboration

Collapsing

Collective

Combative

Commercial

Commercial Item Description

Commission and Handover

Commissioning

Commissions and Bonuses

Commitment

Commitment Document

Commitment Estimate

Commitment Package

Commitment to Objectives

Committed Cost

Committed Costs

Common Carrier

Communicating With Groups

Communicating With Individuals

Communication

Communication Channels

Communication Plan, Strategic

Communication Plan, Tactical

Communication Room

Communications Management

Communications Plan

Community

Company

Comparison

Compatibility

Compensation

Compensation and Evaluation

Competence

Competency

Competition

Competitive

Compile

Complete

Completed Activity

Completed Units

Completion

Completion Date

Complex

Component

Component Integration and Test

Components

Compound Risk

Compromise

Compromising, in negotiating

Computer

Computer Aided Design

Computer Aided Drafting

Computer Aided Manufacturing

Computer Aided Software Engineering

Computer Aided System Engineering

Computer Cost Applications

Computer Hardware

Computer Modeling

Computer Program Configuration Item

Computer Software

Component

Computer Software Configuration Item

Computer Software Documentation

Computer Software Unit

Computer-Aided

Computerized Information Storage, Reference and Retrieval

Concept

Concept Definition Document

Concept Phase

Concept Study

Conceptual

Conceptual Budgeting

Conceptual Design

Conceptual Development

Conceptual Project Planning

Concession

Concession Making, in negotiating

Conciliatory

Concluding

Conclusions

Concurrency

Concurrent

Concurrent Delays

Concurrent Engineering

Concurrent Tasks

Conditional Risk

Conditions

Conducting

Confidence Level

Configuration

Configuration Breakdown

Configuration Control

Configuration Control Board

Configuration Item

Acceptance Review

Configuration Item Verification

Configuration Item Verification Procedures

Configuration Management

Configuration Management Board

Configuration Relationships

Conflict

Conflict Management

Conflict Resolution

Conformance to Requirements

Confrontation

Consensus

Consensus Decision Process

Consent

Consequences

Consideration

Considerations

Consolidate

Consortium

Constituents

Constraint

Constraint

Constraints

Constructability

Construction

Construction Contractor

Construction Cost

Construction Management

Construction Manager

Construction Stage

Construction Work

Construction-Oriented

Constructive Challenge

Constructive Change

Consultant

Consulting

Consumable Resource

Consumables

Contemplated Change Notice

Contending, in negotiating

Content

Content Type

Context

Contingencies

Contingency

Contingency Allowance

Contingency Budget Procedure

Contingency Plan

Contingency Planning

Contingency Reserve

Continuous

Continuous Improvement

Continuous Reporting

Contract

Contract Administration

Contract Award

Contract Award Ranking

Contract Breakdown

Contract Budget Base

Contract Change

Contract Change Notice

Contract Change Order

Contract Close-out

Contract Dates

Contract Dispute

Contract Document System

Contract Documentation

Contract Documents

Contract Elements

Contract Financial Control

Contract Form

Contract Funds Status Report

Contract Guarantee

Contract Law

Contract Line Item Numbers

Contract Manager

Contract Negotiation

Contract Negotiations

Contract Order Modifications

Contract Package

Contract Performance Control

Contract Plan

Contract Pre-award Meetings

Contract Quality Requirements

Contract Requirements

Contract Risk

Contract Risk Analysis

Contract Signing

Contract Strategy

Contract Target Cost

Contract Target Price

Contract Type

Contract Types

Contract Work Breakdown Structure

Contract Work Breakdown Structure

Contract/Procurement Management

Contract/Procurement Management

Contracting

Contractor

Contractor Claims Release

Contractor Evaluation

Contractor Furnished Equipment

Contractor Project Office

Contractor Short Listing

Contractor's Performance Evaluation

Contractual

Contractual Conditions

Contractual/Legal Requirements

Contributed Value

Contribution Analysis

Control

Control and Coordination

Control Chart

Control Cycle

Control Gate

Control Point

Control Requirements

Control System

Control Theory

Controllable Risks

Controlling

Controlling Relationship

Coordinated Matrix

Coordination

Coordinator

Corporate

Corporate Administration and Finance

Corporate Budget.

Corporate Business Life Cycle

Corporate Constraints

Corporate Data Bank

Corporate Management

Corporate Memory

Corporate Philosophy

Corporate Planning

Corporate Project Management

Corporate Project Strategy

Corporate Quality Standards

Corporate Resources

Corporate Responsibility Matrix

Corporate Standards

Corporate Supervision

Corporation

Correction

Corrective Action

Correlation

Cost

Cost Account

Cost Account Breakdown

Cost Account Manager

Cost Account Plan

Cost Accumulation Methods

Cost Analysis

Cost Applications

Cost Avoidance

Cost Baseline

Cost Benefit

Cost Benefit Analysis

Cost Breakdown Structure

Cost Budgeting

Cost Ceiling

Cost Ceiling Bracket

Cost Center

Cost Check

Cost Classes

Cost Codes

Cost Control

Cost Control Point

Cost Control System

Cost Curve

Cost Distribution

Cost Effective

Cost Element

Cost Engineering

Cost Envelope

Cost Estimating

Cost Estimating Relationship

Cost Forecast

Cost Forecasting

Cost Growth

Cost Incurred

Cost Index

Cost Indices

Cost Input

Cost Management

Cost Model

Cost of Money

Cost of Quality

Cost Overrun

Cost Performance Baseline

Cost Performance Index

Cost Performance Indicator

Cost Performance Measurement Baseline

Cost Performance Ratio

Cost Performance Report

Cost Plan

Cost Plus

Cost Plus Fixed Fee Contract

Cost Plus Incentive Fee Contract

Cost Plus Percentage of Cost Contract

Cost Reimbursable Contract

Cost Reimbursement

Cost Reimbursement Type Contracts

Cost Reviews

Cost Savings

Cost Schedule Status Report

Cost Sharing Contract

Cost Status

Cost to Complete

Cost Types

Cost Variance

Cost-Benefit Analysis

Cost-Effectiveness

Cost/Benefit

Cost/Schedule Control System Criteria

Cost/Schedule Control System Criteria

Costed Work Breakdown Structure

Costing

Costing Systems

Counseling

Countermeasures

Craft

Crash Costs

Crash Duration

Crashing

Creativity

Credit

Crisis

Criteria

Criterion

Critical

Critical Activity

Critical Defect

Critical Defective

Critical Design Review

Critical Event

Critical Factors

Critical Path

Critical Path Method

Critical Path Network

Critical Ratio

Critical Sequence

Critical Sequence Analysis

Critical Success Factors

Critical Task

Critical Work Item

Criticality Index

Cross Organizational

Cross References

Cross-Stage Plan

Culture

Cumulative Cost-to-Date

Cumulative S Curve

Currency Conversion

Current Budget

Current Date Line

Current Finish Date

Current FY Budget Allocation

Current Start Date

Current Status

Current Year

Custom Duty and Tax

Customer

Customer Acceptance Criteria

Customer Furnished Equipment

Customer/Client Personnel

Cutoff Date

Cutover

CV

Cybernetics

Cycle Time

Dangle

Data

Data Application

Data Bank

Data Collection

Data Date

Data Entry Clerk

Data Item Description

Data Processing

Data Refinements

Data Structure Organization

Database

Date of Acceptance

Day Work Account

Deactivation Plan

Deactivation Procedures

Debriefing

Decentralized

Decision

Decision Documentation

Decision Making

Decision Making process

Decision Support System

Decision Theory

Decision Tree

Decision Trees

Decomposing

Decomposition

Default

Default Values

Defect

Defective

Defects-Per-Hundred-Units

Deficiency

Deficiency List

Definition

Definition Phase

Definitive

Definitive Estimate

Deflection

Degradation

Delay

Delaying Resource

Delegating

Delegation

Deliverable

Deliverable Breakdown Structure

Deliverable Deadline

Deliverables

Deliverables Management

Delivery

Delphi Technique

Demonstrate

Demonstrated

Demonstrated Past Experience

Demonstration

Department

Departmental Budget

Dependability

Dependencies

Dependency

Dependency Diagram

Dependency Links

Dependency Management

Deployment Lessons Learned Document

Deployment Plan

Deployment Procedures

Deployment Readiness Review

Depreciation

Descriptive

Design

Design & Development Phase

Design Alternatives

Design Appraisal

Design Authority

Design Baseline

Design Bid Build

Design Brief

Design Build

Design Concept

Design Contingency

Design Contract

Design Control

Design Development

Design Management

Design Management Plan

Design of Experiment

Design Review

Design to Budget

Design to Cost

Design-to Specifications

Desirable Logic

Detail Documentation

Detail Schedule

Detailed Design

Detailed Design Stage

Detailed Planning

Detailed Plans

Detailed Resource Plan

Detailed Schedule

Detailed Technical Plan

Determination

Determine Least Cost for Maximum Results

Deterministic

Deterministic Network

Developed Country

Developing Country

Development

Development Phase

Development Plan

Deviation

Deviation Permit

Diagramming

Differences

Differentials

Direct Cost

Direct Cost Contingency

Direct Costs

Direct Labor

Direct Project Costs

Directing

Direction

Directive

Director

Discipline

Discipline Maintenance

Discontinuous Activity

Discontinuous Processing

Discounted Cash Flow

Discounting

Discrete Effort

Discrete Milestone

Discrete Task

Discrimination

Discussion

Display

Disposal of Materials

Dispute

Disruption

Disruptive

Dissemination

Distinguishing Constraint

Distributed

Distribution List

Distribution of Minutes

Distribution, of information

Diversity

Document

Document Control

Document Management

Documentary

Documentation

Documentation Change Notice

Documentation Requirements Description

Dog and Pony Show

Dual Concern Model

Dual Responsibility

Dummy

Dummy Activity

Duration

Duration Calculation

Duration Compression

Duty and Tax Administration

Dynamic Baseline Model©

Earliest Feasible Date

Earliest Finish

Earliest Finish Time

Earliest Start

Earliest Start Time

Early Dates

Early Finish

Early Finish Date

Early Start

Early Start Date

Early Warning System

Earned Hours

Earned Value

Earned Value Analysis

Earned Value Cost Control

Earned Value Management

Economic Analysis

Economic Commercial Value

Economic Evaluation

Economic Life

Economic Success

Economic Value

Economic Value Added

Economics

Economist

Economy of Governance

Education and Training

Education, in project management

Effective Communication

Effective Interest

Effectiveness

Effectiveness, in project planning

Efficiency

Efficiency Factor

Efficiency, in project execution

Effort

Effort Remaining

Effort-Driven Activity

Eighty-Twenty Rule

Elapsed Cost

Elapsed Duration

Elapsed Time

Electronic Files

Element

Element Definition Dictionary

Email

Employee Relations

Employment

Empowerment

End Activity

End Item

End Stage Assessment

End-Phase Assessment

Endorsement

Engineering Change Notice

Engineering Change Proposal

Engineering Change Request

Engineering Cost Estimate

Engineering Process

Enterprise

Enterprise Project Management

Enterprise Project Management

Enterprise Resource Planning Systems

Entitlement

Entrepreneur

Environment Characteristic

Environment, general

Environment, natural

Environment, project

Environmental

Environmental Approvals

Environmental Requirements

Environmentally Concerned

Equal Opportunity

Equipment Procurement

Equitable Adjustment

Equity Theory of Motivation

Error

Error Probability

Errors

Escalated Base Price

Escalation

Essential Characteristics

Essentials of Project Management

Estimate

Estimate at Completion

Estimate Based on Working Drawings

Estimate Class A

Estimate Class B

Estimate Class C

Estimate Class D

Estimate Conversion

Estimate To Complete

Estimate, of cost

Estimated Actual at Completion

Estimated Completion Date

Estimated Cost at Completion

Estimated Cost to Complete

Estimated Final Cost

Estimated Market Penetration

Estimating

Estimating Costs

Estimating Factor

Estimator's Allowance

Ethical

Evaluate

Evaluation

Evaluation Factors

Evaluation of Progress

Event

Event Oriented

Event Oriented Schedule

Event-on-Node

Evolutionary Development

Evolutionary Prototype

Examination

Exception

Exception Report

Exception Reporting

Exception Reports

Exceptions

Exchange Rate

Excusable Compensable Delays

Excusable Delays

Excusable Non-compensable Delays

Execution Period

Execution Phase

Executive

Executive Authority

Executive Control Gate

Executive Control Point

Executive Management

Expanding

Expectancy

Expectancy Theory

Expectation of Accountability

Expectation of Reliability

Expectations

Expected Monetary Value

Expected Value

Expected Working Period

Expediting

Expended

Expenditure

Expenditure Authority

Expenditure Management Report

Expenditure to Budget

Expenditure to Date

Expenditure to Date

Expense

Experience

Experiment

Expert

Expert Power

Expertise

Extended Subsequent Applications Review

External

External Constraint

External Politics

External Procurement Sources

Externalities

Extinction

Extra Work Order

Extra Works

Fabrication

Facilitating

Facilitator

Facilities/Product Life Cycle

Facilities/Product Life Cycle

Facility

Factor

Failure

Fair and Reasonable Cost

Fair Market Price

Fallback Position

Fast Track

Fast Tracking

Fault

Feasibility

Feasibility Budget

Feasibility Phase

Feasibility Report

Feasibility Study

Feasible Project Alternatives

Fee

Feedback

Field

Field Clarification

Field Cost

Field Inspection

File

File Transfer

Filter

Final Completion

Final Contract Review

Final Design

Final Objectives

Final Payment

Finance

Financial

Financial Administration

Financial Analysis

Financial Close-out

Financial Control

Financial Management

Financial Ratios

Financial Sourcing

Financial Viability

Financing

Finish

Finish Date

Finish Float

Finish to Finish

Finish to Finish Lag

Finish to Start

Finish to Start Lag

Finishing Activity

Firm Fixed Price Contract

Firmware

First In, First Out

Fiscal Year

Fixed Cost

Fixed Costs

Fixed Date

Fixed Fee

Fixed Finish

Fixed Price

Fixed Price Contract

Fixed Price Contracts

Fixed Price Plus Incentive Fee Contract

Fixed Start

Fixed-Duration Scheduling

Flexibility

Flexible

Float

Float Trend Charts

Floating Task

Flow Chart

Flow Diagram

Follow-on Work

Folly

Force Account

Forced Analysis

Forcing

Forecast

Forecast At Completion

Forecast Final Cost

Forecast Remaining Work

Forecast To Complete

Forecast to Completion

Forecasting

Foreign

Form of Organization

Form, Fit and Function Data

Formal

Formal Authority

Formal Bid

Formal Qualification Review

Formative Quality Evaluation

Forming

Formulation

Forward Pass

Fragnet

Framework

Free Float

Free Riding

Free Slack

Freight

Frequency

Front End

Full and Open Competition

Full Operational Capability

Full Time

Function Point Analysis

Function Points

Function, project management

Function-Quality Integration

Functional Analysis

Functional Configuration Audit

Functional Line Manager

Functional Management

Functional Manager

Functional Matrix

Functional Organization

Functional Organization

Functional Personnel

Functional Plan, administrative

Functional Plan, architectural

Functional Program

Functional Requirements

Functional Responsibility

Functionality

Funding

Funding Profile

Future Value

Fuzzy Front End

Gain Sharing Arrangements

Game Plan

Gantt

Gantt Bar

Gantt Chart

Gantt Charts

Gantt, Henry

Gates

General Accounting System

General and Administrative Costs

General Conditions

General Management Skills

General Project Alignment

General Provisions

General Requirements

General Sequencing

Generalized Activity Network

Generally Accepted Accounting Principles

Geographical Separation

Go/No-go

Go/No-go Decision

Goal

Goal Setting Theory

Goods

Goodwill

Governance

Government

Government Contract Quality Assurance

Government Furnished Equipment

Government Regulations and Requirements

Grade

Grape Vine

Graph

Graphical Evaluation and Review Technique

Group Communication

Group work

Groupthink

Growth

Guarantee

Guaranteed Maximum

Guaranteed Maximum Price

Guidance

Guideline

Hammock

Hammock Activity

Hand-Over

Hand-Over Phase

Handling

Handover Plan

Hanger

Hard Project

Hardware

Hardware Configuration Item

Hardware Project

Harmonization

Headquarters

Heads Up

Heavy Construction

Heuristic

Hierarchical Coding Structure

Hierarchical Planning

Hierarchy

High Level Forecasting

Highlight Report

Highway Construction

Histogram

Historic Records

Historical Data Banks

Historical Database

Holdback or Retention

Holistic

Home Office

HR Compensation and Evaluation

HR Organization Development

HR Performance Evaluation

HR Records Management

Human Resources

Human Resources Management

Human Resources Responsibility

Hygiene

Hypercritical

Hypercritical Activities

Hypothesis

i-j notation

Idea Evaluation

Identification

Identifier

Identify Opportunity

Idle Time

Image

Immediate Activity

Impact

Impact Analysis

Impact Interpretation

Implementation

Implementation Phase

Implementation Plan

Implementation Planning

Implementation Review

Implementation, Completion of

Imposed Date

Imposed Finish

Imposed Start

Impossibility of Performance

Improvement

In Accordance With

In Progress

In-House

In-Progress Activity

In-Service Date

Inaction, in negotiating

Incentive

Incentive Scheme

Incentive Schemes

Inclusion

Income

Incremental

Incremental Development

Incurred Cost

Independent

Independent Float

Independent Verification and Validation

Index

Indicators

Indirect

Indirect Cost

Indirect Costs

Indirect Project Cost

Individual

Individual Activity Cost

Individual Development Plan

Individual Work Plan

Industrial Relations

Industry

Inexcusable Delays

Inflation

Inflation/Escalation

Influence

Informal

Informal Review

Information

Information Distribution

Information Flow

Information Gathering

Information Input

Information Management

Information System

Information Systems

Information Technology

Information Theory

Information Vehicle

Information/Communications Management

Infrastructure

Initial Operation

Initiating

Initiation

Innovation

Input

Input Limits

Input Milestones

Input Priorities

Input Restraints

Inquiry

Inspecting

Inspection

Inspection , Quality Conformance

Inspection by Attributes

Inspection by Variables

Inspection Cyclical

Inspection In-Process

Inspection Level

Inspection Record

Inspection Requirements

Inspection System Requirement

Inspection Tightened

Inspection, Original

Installation

Institution

Institutional Structure

Instruction

Instruments

Insurable

Insurable Risk

Insurance

Intangible Capital

Integrated

Integrated Baseline Review

Integrated Cost/Schedule Reporting

Integrated Cost/Schedule Reporting

Integrated Logistic Support

Integrated Logistics Support

Integrated Product Development Team

Integrated Program Management

Integrated Project Progress Report

Integrated Services

Integration

Integration of Activities

Integrative Management

Integrity

Intellectual Property Rights

Intelligence

Intention for Bid

Interactive

Interactive Project Planning

Interdependencies Among Groups

Interdependent

Interest Rate of Return

Interest-During-Construction

Interested Party

Interface

Interface Activity

Interface Control Plan

Interface Control Working Group

Interface Management

Interface Program

Interface Requirements Specification

Interface Specification

Interfaces

Interfacing

Interim Deliverables

Internal Customer Acceptance Criteria

Internal Customer Acceptance Criteria

Internal Politics

Internal Project Sources

Internal Rate of Return

International Projects

Internet

Interoperability

Interpersonal

Interpersonal Influences

Interpolation

Interpret

Interpretation

Interruption

Intimidating

Intraface

Intranet

Intuition

Inventory

Inventory Close-out

Investment

Investment Cost

Investment Gates

Investor's Method

Invitation

Invitation for Bid

Invitation to Bid

Invoice

Invoices to Cost Accounts

Involuntary

Involvement

Irrefutable Logic

Issue

Issues Management

IT Executive Committee

IT Security

Items

Job

Job Description

Job Evaluation

Job Satisfaction

Job Title

Joint Venture

Judgment

Judicial

Jurisdiction

Just-In-Time

Key

Key Event Schedule

Key Performance

Key Performance Indicators

Key Personnel

Key Success Indicators

Kick Off

Kick Off Meeting

Kickback

Knowledge

Knowledge Base

Knowledge Management

Known, Known-unknown, Unknown-unknown

Known-Unknown

Labor

Labor Agreements

Labor Intensive

Labor Pool

Labor Productivity

Labor Rate Variances

Labor Relations

Labor Turnover

Ladder

Ladder Activity

Lag

Lag Duration

Lag Relationship

Lag Time

Lagging

Language

Last In, First Out

Late Bid

Late Dates

Late Event Date

Late Finish

Late Finish Date

Late Start

Late Start Date

Latent Defect

Lateral Communication

Lateral Thinking

Latest Finish

Latest Finish Time

Latest Start

Latest Start Time

Launch, project

Law

Laws

Layoff

Lead

Lead Duration

Lead Time

Leader

Leadership

Leadership Style

Leading

Learning Curve

Learning Curve Theory

Lease

Leasehold

Leasing

Legacy Thinking

Legal

Legal Aspects

Legal Awareness

Legal, Ethical, and Moral Conduct

Legally Concerned

Legend

Legislation

Legitimate

Lessons Learned

Letter of Credit

Letter of Intent

Level Finish/Schedule

Level Float

Level of Detail

Level of Effort

Level Start Schedule

Leveling

Leverage

Liabilities

Licence

Lien

Life Cycle

Life Cycle Cost

Life Cycle Costing

Life Cycle Model

Life Cycle Stage Boundaries

Life Cycle Time Frame

Likelihood

Limitation of Funds

Limitations

Limited Partnership

Limiting Quality

Limits of Authority

Line

Line and Staff

Line Item

Line Manager

Line Manager

Line of Balance

Line of Credit

Line Organization

Line/Functional Manager

Linear

Linear Responsibility Chart

Link

Linkage

Linked Bar Chart

Linked Projects

Links

Liquidated Damages

Lists, Project

Locate Responsibility

Location

Logic

Logic Diagram

Logic Link

Logic Loop

Logic Network

Logic Restraint

Logic Sequencing

Logical Relationship

Logistics

Logistics Support

Long Lead Items

Long Lead Procurement

Long-Term

Loop

Loss

Lot

Lot Formation

Lot Size

Lowest Management Level

Lowest Static Baseline

Lump Sum

Macro Environment

Macro Environment Variables

Main Plan

Main Process

Maintainability

Maintenance

Maintenance Quality Assurance

Major Defect

Major Defective

Major Facility Project

Make-or-Buy

Make-or-Buy Decision

Man-Hour/Month/Year

Management

Management by Exception

Management by Methods

Management by Objectives

Management by Politics

Management by Project

Management by Projects

Management by Rules

Management by Values

Management by Walking Around

Management Control Point

Management Development

Management Fundamentals

Management Information Center

Management Information System

Management Plan

Management Reserve

Management Structure

Management Styles

Management System

Management Time

Manager

Manager Interfaces

Managerial Quality Administration

Managerial Reserves

Managing

Managing by Projects

Managing Change

Managing Organizations by Projects

Managing Organizations by Projects

Managing Scope

Mandatory

Manpower

Manpower Planning

Manpower Projection

Manual

Manuals

Manufacturing

Margin

Marginal Costing

Market

Market Analyst

Market Capitalization

Market Price

Market Research

Market Share

Market Survey

Market Value Added

Marketing

Markup

Master

Master Builder

Master Plan

Master Project Schedule

Master Schedule

Master Time Schedule

Material

Material Handling

Material Requirements Planning

Material Resource Plan

Material Review Board

Materials Control

Mathematical Analysis

Mathematical Programming

Matrix Management

Matrix Organization

Matrix Responsibilities

Matrix Responsibility Chart

Matrix, in management

Maturity

Maturity Model

Maximum Price

Mean Time Between Failures

Measurable

Measure of Effectiveness

Measurement

Measures

Measuring and Test Equipment

Medium Term

Meeting

Memorandum of Agreement

Memorandum of Understanding

Memorandum of Understanding

Merge Node

Merit Rating

Method

Method Study

Methodology

Methods Study

Metrics

Micro Environment

Micro Procurement Environment

Micro-Management

Micro-Managing

Micro-Scheduling

Mid-Stage Assessment

Milestone

Milestone Dictionary

Milestone Payments

Milestone Plan

Milestone Schedule

Milestones for Control

Milestones, for progress measurement

Military Time

Minor Defect

Minute Taking

MIS Quality Requirements

Mission

Mission Statement

Mitigation

Mitigation of Risk

Mixed Organization

Mobilization

Mock-up

Model

Modeling

Modern Project Management

Modification

Modification Procedure

Module

Monitoring

Monitoring Actuals versus Budget

Monte Carlo Analysis

Monte Carlo Method

Monte Carlo Simulation

Monthly Status Review

Morale

Most Likely Time

Most Likely Value

Motivating

Motivation

Motivators

Motives

Moving Average Cost

Multi-Disciplined

Multi-Financial Sources

Multi-Level Reporting

Multi-Project

Multi-Project Analysis

Multi-Project Management

Multi-User

Multi-Year Contract

Multi-Year Procurement

Must Finish

Must Start

Near-Critical Activity

Near-Term Activities

Needs

Needs Study

Negative Float

Negotiated Contract Cost

Negotiated Price

Negotiating

Negotiating Strategies

Negotiation

Negotiation Meetings

Negotiation Objectives

Net Book Value

Net Present Value

Network

Network Analysis

Network Branching

Network Diagram

Network Logic

Network Path

Network Planning

Networking

No Cost Settlement

Node

Non-Conformance

Non-Critical Activities or Work Items

Non-Excusable Delays

Non-Profit

Non-Recurring Costs

Non-Work Unit

Nonconformity

Nonverbal Communication

Normal Distribution

Normal Inspection

Normal Operation

Normal Probability Distribution

Norming

Not Applicable

Not Earlier Than

Not Invented Here

Not Later than

Not to Exceed

Notice Of Change

Notice of Termination

Notice to Proceed

Object-Oriented Analysis

Objective

Objective Quality Evidence

Objectives

Obligation

Observation

Observation Units

Obsolete

Off the Shelf Item

Off-the-Shelf Items

Offer

Offset

Offsite Fabrication

On-site Assembly

On-the-job Training

One Hundred Percent Inspection

One-on-One

Open Projects

Operating

Operating Characteristic Curves

Operating Manuals

Operating System

Operating System, computer

Operation

Operational Acceptance

Operational Projects

Operational System

Operations Acceptance Review

Operations and Maintenance

Manual

Operators

Operators Manual

Opportunities

Opportunity

Opportunity Phase

Optimism

Optimistic

Optimistic Duration

Optimistic Time

Option

Oral

Order of Magnitude

Order of Magnitude Estimate

Organization

Organization and Methods Study

Organization Breakdown System

Organization Chart

Organization Development

Organization Plan

Organization Resources

Organization Structure

Organizational Breakdown Structure

Organizational Breakdown Structure

Organizational Constraints

Organizational Design

Organizational Factors

Organizational Influences

Organizational Learning

Organizational Planning

Organizational Politics

Organizational Requirements

Organizational Strategy

Organizational Style

Original Budget

Original Duration

Other Bid Considerations

Other Direct Costs

Out of Scope

Out Put Requirements

Out-of-Sequence Progress

Outcome

Outlays

Outline

Outsourcing

Over-allocation

Overall Change Control

Overall Control

Overall Cost

Overall Project

Overall Quality Philosophy

Overhead

Overload

Overrun

Owner

Owner Support

Ownership of Quality Responsibility

Package

Parallel Activities

Parameters

Parametric Cost Estimating

Parametric Estimating

Parent, in scheduling

Pareto Diagram

Part

Participant

Participants

Participation

Partnering

Partnership

Patent Defect

Path

Path Convergence

Path Float

Path, Network

Payment

Payment Authorization

Payment Bond

PDM Finish to Finish Relationship

PDM Finish to Start Relationship

PDM Start to Finish Relationship

PDM Start to Start Relationship

Pedigree

Penalties

Penalty Power

Per-use Cost

Percent Complete

Percent Defective

Percentage Complete

Percentage Completion

Performance

Performance Bond

Performance Control

Performance Evaluation

Performance Factor

Performance Goal

Performance Management

Performance Measurement Baseline

Performance Measurement System

Performance Measurement Techniques

Performance Reporting

Performance Specification

Performance Standards

Performing

Performing Organization

Period

Period of Performance

Periodic Review

Periodical

Perpetual

Personal Recognition

Personal Rewards

Personalities

Personality Types

Personnel

Personnel Development

Personnel Management

Personnel Training

PERT Analysis

PERT Chart

PERT Cost

Perturbation

Pessimistic Duration

Pessimistic Time

Phase

Phased Planning

Phasing

Philosophy

Physical Configuration Audit

Physical Percent Complete

Physical Restraint

Pictorial Display

Pilot Production

Pitch

Plan

Plan Development

Plan Type

Planned Activity

Planned Cost

Planned Finish Date

Planned Future Expenditures

Planned Start Date

Planner Time

Planning

Planning Matrix

Planning Package

Planning Period

Planning Phase

Plant

Player

Plug Date

PMBoK

PMBOK (TM) Matrix

Point of Contact

Policies/Procedures

Policy

Policy Manual

Policy Restraint

Politics

Pool Resource

Population

Portability

Portfolio

Portfolio Management

Portfolio Management System

Positive Float

Post Contract Evaluations

Post Implementation Review

Post-Award Conference

Post-Project Analysis and Report

Post-Project Appraisal

Post-Project Evaluation Review

Post-Project Review

Postmortem

Power

Practice

Pre-Award Meetings

Pre-Award Survey

Pre-Bid Conference

Pre-Planned Product Improvement

Pre-Proposal Conference

Pre-Tender Estimate

Precedence

Precedence Diagram

Precedence Diagram Method

Precedence Diagram Method Arrow

Precedence Diagramming

Precedence Diagramming Method

Precedence Notation

Precedence Relationship

Predecessor

Predecessor Activity

Predecessor Task

Predecessor Work Item

Preferred Alternative

Preliminary

Preliminary Design

Preliminary Design Documentation

Preliminary Design Review

Preliminary Economic Criteria

Preliminary Estimate

Preliminary Technical Criteria

Prequalification

Prescribe

Prescriptive

Present Value

Presentation

Presentation Format

Presentation Software

Presentation Speaking

Pressure Groups

Preventive Maintenance

Price

Pricing

Pricing Data Index

Primary Technology

Primary Technology of the Organization

Prime Contractor

Principal

Principle

Priorities

Priority

Priority Ranking

Priority Rule

Privity of Contract

Pro forma

Proactive

Proactive Management

Probabilistic Dependencies

Probabilistic Networks

Probability

Probability Assessment

Probability of Acceptance

Probability of Occurrence

Problem

Problem Resolution

Problem Solving

Problem Solving, in negotiating

Problem Statement

Problem/Need Statement/Goal

Problems Early Warning System

Procedure

Procedures Manual

Process

Process and Organization

Process Average

Process Control

Process Design

Procurement

Procurement Addendum

Procurement Advertising

Procurement Cost Considerations

Procurement Environment

Procurement Identification

Procurement Invitation

Procurement Method

Procurement Performance Evaluation

Procurement Planning

Procurement Pre-Qualifications

Procurement Qualifications

Procurement Ranking

Procurement Relationship with CWBS

Procurement Response

Procurement Source Evaluation

Procurement Strategy

Procurement Supplier Valuation

Procurement Technical Considerations

Procurement, Other Considerations

Procurement/Contract Negotiations

Procurement/Tender Documents

Producibility

Product

Product Acceptance Review

Product and Market Related Projects

Product Assurance

Product Breakdown

Product Breakdown Structure

Product Description

Product Experts

Product Flow Diagram

Product Improvement Plan

Product Liability

Product Life Cycle

Product Life Cycle Costing

Product Quality Review

Product Realization Team

Product User

Production

Production Capacity

Production Cost

Production Engineering

Production Management

Production Model

Production Permit

Production Phase

Production Program

Productivity

Professional

Professional Associations

Professional Services Project

Professionalism

Profit

Profitability

Program

Program Analyst

Program Benefits Review

Program Benefits Review Report

Program Brief

Program Definition Phase

Program Director

Program Directorate

Program Evaluation and Review Technique

Program Execution Phase

Program Executive

Program Identification Phase

Program Management

Program Management Office

Program Manager

Program Plan

Program Status Date

Program Support Office

Programme

Programme Benefits Review

Programme Brief

Programme Definition Phase

Programme Definition Statement

Programme Director

Programme Directorate

Programme Execution Phase

Programme Executive

Programme Identification Phase

Programme Management

Programme Manager

Programmer

Programmer Trainee

Programming

Programs

Progress

Progress Analysis

Progress Bar

Progress Date

Progress Draw

Progress Line

Progress Measurement

Progress Milestones

Progress Payment

Progress Report

Progress Reporting

Progress Trend

Project

Project Accountant

Project Administration

Project Appraisal

Project Approval

Project Assurance Team

Project Board

Project Boundary

Project Breakdown Structure

Project Brief

Project Budget

Project Business Management

Project Calendar

Project Cancellation

Project Champion

Project Change

Project Change Control Board

Project Charter

Project Close-Out

Project Close-Out and Start- Up Costs

Project Closure

Project Code

Project Communications Management

Project Communications Plan

Project Completion

Project Complexity

Project Concept Documentation

Project Configuration Control Board

Project Context

Project Control

Project Control Cycle

Project Cost

Project Cost Accounting System

Project Cost Changes

Project Cost Management

Project Cost Systems

Project Cost Target

Project Culture

Project Data Document

Project Data Gaps

Project Data Review

Project Data Verification

Project Definition

Project Developer

Project Development Life Cycle

Project Direct Cost Contingency

Project Director

Project Directory

Project Documentation

Project Duration

Project Engineer

Project Environment

Project Evaluation

Project Evaluation Review

Project Execution Plan

Project Expenditure

Project File

Project Financing

Project Finish Date/Schedule

Project Follow Up

Project Goal

Project Goods

Project Group

Project Hand Over

Project Implementation Plan

Project Information Sources

Project Initiation

Project Initiation Document

Project Initiation Review

Project Initiator

Project Integration

Project Investment Cost

Project Issues Report

Project Launch

Project Leader

Project Leadership

Project Life Cycle

Project Life Cycle, generic

Project Life Cycle, Phases and Stages

Project Location

Project Logic

Project Logic Drawing

Project Maker

Project Management

Project Management Body of Knowledge

Project Management Elements

Project Management Information System

Project Management Information System

Project Management Integration

Project Management Manual

Project Management Office

Project Management Plan

Project Management Process

Project Management Professional

Project Management Software

Project Management Team

Project Manager

Project Manual

Project Matrix

Project Milestone

Project Mission Statement

Project Network Diagram

Project Objective

Project Office

Project Organization

Project Oriented

Project Output

Project Personnel

Project Phase

Project Plan

Project Plan Development

Project Plan Execution

Project Planning

Project Policies

Project Portfolio

Project Portfolio Plan

Project Pre-Selection Meetings

Project Priorities

Project Priority Class

Project Problem

Project Procedures

Project Processes

Project Procurement Management

Project Procurement Strategy

Project Products List

Project Products List Fact Sheets

Project Quality Management

Project Records Management

Project Reporting

Project Resource Plan

Project Responsibility

Project Review

Project Risk

Project Risk Analysis

Project Risk Characterization

Project Risk Management

Project Risks

Project Schedule

Project Schedules

Project Scope

Project Scope Management

Project Segments

Project Services

Project Sponsor

Project Sponsor, Sponsoring Team

Project Stage

Project Stakeholder

Project Standard

Project Start Date/Schedule

Project Startup

Project Status

Project Status Report

Project Strategy

Project Strategy

Project Structure

Project Success

Project Success Criteria

Project Success/Failure Criteria

Project Support Office

Project Task Force

Project Team

Project Team Members

Project Teamwork

Project Technical Plan

Project Termination

Project Time Frame

Project Time Management

Project Users

Project Valuation

Project Visibility

Project Vision

Project Vision Statement

Project Web Site

Project-based Managememnt

Project/Programme Methodology

Projectized

Projectized Organization

Proposal

Proposal Form

Proposal Project Plan

Proprietary Information

Prorated Cost

Prospectus

Protection

Prototype

Prototype - Software

Prototype Model

Prototyping

Provisional Sum

Public

Public Relations

Public Sources

Public Speaking

Publications

Punch List

Punishment of the Innocent

Purchase

Purchase Order

Purchasing

Purchasing Strategy

Pure Risk

Purpose

Qualification

Qualifications: Contractor

Qualified Product

Qualified Product List

Qualitative

Qualitative Risk Analysis

Quality

Quality Assurance

Quality Assurance Plan

Quality Assurance Policy

Quality Assurance Program

Quality Assurance Representative

Quality Audit

Quality Conformance

Quality Control

Quality Criteria

Quality Evaluation Methods

Quality File

Quality Function Deployment

Quality Grade

Quality Guide

Quality Improvement

Quality Improvement Program

Quality Inspection

Quality Inspection Procedures

Quality Loop; Quality Spiral

Quality Management

Quality Management Function

Quality Plan

Quality Planning

Quality Policy

Quality Process Review

Quality Program Requirement

Quality Review

Quality Standards

Quality Surveillance

Quality System

Quality System Review

Quantitative

Quantity Take-Off

Quantum

Queue

Quick Reaction Capability

Random Observation

Random Sample

Range

Ranking

Rapid Implementation

Re-Baseline

Re-Baselining

Re-measurement

Re-Profiling

Readiness Assessment

Real Property

Real Time

Real World

Recommend

Recommendation

Reconditioned

Record

Record Drawings

Record Retention

Recording Facts

Records

Records Management

Recovery Schedule

Recruitment, Selection and Job Placement

Recurring Costs

Recurring Task

Reduced Inspection

Reduction in Force

Redundancy

Reengineering

Reference Group

Referent Power

Refinement, Schedule Refinement

Regression Analysis

Regulations

Regulatory

Regulatory Personnel

Reimbursable Expenditure

Reinforcement Theory

Rejected

Rejection Number

Related Base

Relationship

Relationship Float

Release

Release Claims

Reliability

Reliability Assurance

Remaining Available Resource

Remaining Duration

Remaining Float

Repetitive Work Sequence

Replacement Theory

Replacement Value

Replan

Replanning

Report

Report Specification File

Reporting

Reporting by Responsibility

Reputation

Request for Appropriation

Request for Change

Request for Information

Request for Proposal

Request for Proposals

Request for Quotation

Request for Quotations

Requirement Specification

Requirements

Requirements Flowdown

Requirements Management

Requirements Management

Requirements of Society

Requirements Traceability

Requirements Traceability Matrix

Reschedule

Rescheduling

Research

Research and Development

Reserve

Reserve For Scope Changes

Residential Construction

Residual Value

Residue File

Resolution

Resource

Resource Aggregation

Resource Allocation

Resource Allocation Process

Resource Analysis

Resource Assignment

Resource Availability

Resource Availability

Resource Availability Date

Resource Availability Pool

Resource Breakdown Structure

Resource Calendar

Resource Category

Resource Code

Resource Description

Resource Driven Task Durations

Resource Group

Resource Histogram

Resource Identification

Resource Level

Resource Leveling

Resource Limited Scheduling

Resource List

Resource Management

Resource Needs

Resource Offset

Resource Optimization

Resource Period

Resource Planning

Resource Plots

Resource Pool

Resource Profile

Resource Requirement

Resource Scheduling

Resource Set

Resource Smoothing

Resource Thresholds

Resource Total

Resource Unit

Resource-Based Duration

Resource-Limited Planning

Resource-Limited Resource Scheduling

Resource-Limited Schedule

Resources

Resourcing Plan

Response Planning

Response System

Response Time

Responsibility

Responsibility Assignment Matrix

Responsibility Chart

Responsibility Charting

Responsibility Matrix

Responsibility/Accountability Matrix

Responsible Organization

Restraint

Restructuring

Resubmitted Lot

Results

Retainage

Retention

Return on Investment

Revenue

Review

Reviewers

Revision

Reward

Reward Power

Rework

Risk

Risk & Readiness Assessment

Risk Analysis

Risk Analysis Histogram

Risk and Contingency Management

Risk Assessment

Risk Avoidance

Risk Data Applications

Risk Deflection

Risk Event

Risk Event Status

Risk Factor

Risk Identification

Risk Management

Risk Management

Risk Management Budget

Risk Management Plan

Risk Matrix

Risk Mitigation

Risk Prioritizing

Risk Probability

Risk Quantification

Risk Ranking

Risk Reduction

Risk Register

Risk Response

Risk Response Control

Risk Response Development

Risk Response Planning

Risk Response System

Risk Transfer

Risk Value

Risk, project risk

Risks

Role

Roles

Roll Up

Rolling Wave

Rolling Wave Planning

Rough Order of Magnitude Estimate

Royalties

Rubber Baselining

Rule of Evidence

Rule of Thumb

Rules

Rules of Evidence

Runaway Project

S Curve

S Curve Tracking

Safety

Salary Administration

Sales

Salvage

Sample

Sample Plan, Multiple

Sample Size

Sample Unit

Sample, Representative

Sampling

Sampling Frequency

Sampling Plan

Sampling Plan, Double

Sampling Plan, Multi-Level

Sampling Plan, Sequential

Sampling Plan, Single

Sampling Plan, Single-Level

Sampling, Biased

Satisfaction

Scanning

Scenario Planning

Schedule

Schedule Analysis

Schedule Compression

Schedule Control

Schedule Dates

Schedule Development

Schedule Management

Schedule Performance Index

Schedule Refinement

Schedule Revision

Schedule Risk

Schedule Status

Schedule Update

Schedule Variance

Schedule Work Unit

Scheduled Cost

Scheduled Cost of Work

Scheduled Finish

Scheduled Finish Date

Scheduled Network

Scheduled Performance Indicator

Scheduled Performance Ratio

Scheduled Start

Scheduled Start Date

Scheduling

Scheduling Techniques

Scientific Wild Anatomical Guess

Scope

Scope Allowance

Scope Baseline

Scope Baseline Approval

Scope Boundaries

Scope Change

Scope Change Control

Scope Constraints

Scope Cost

Scope Creep

Scope Criteria

Scope Definition

Scope Description

Scope Interfaces

Scope Management

Scope of Work

Scope Performance/Quality

Scope Quality

Scope Reporting

Scope Risk

Scope Risk Limits

Scope Schedule

Scope Statement

Scope Verification

Score

Scoring a Project's Contribution

Scoring Plan

Scrap

Screening

Screening Inspection

Sealed Bidding

Second Source

Secondary Float

Sector

Sectors

Security

Security Acceptance Letter

Security Plan

Segment

Selection

Self Directed Work Teams

Self-Inspection

Self-Insurance

Seller

Seller's Market

Selling

Semantics

Semi-Time-Scaled Logic Drawing

Senior Technical

Senior User

Sensitivity

Sensitivity Analysis

Sequence

Service and Support Personnel

Service Contract

Service Liability

Services

Setup

Shall

Shareholders

Shipment

Shop Drawings

Shop Inspection

Short Term

Short Term Plan

Short Term Schedule

Should-Cost Estimates

Show Stopper

Sign-Off

Simulation

Simulation

Simultaneous Engineering/Design

Site

Site Instruction

Site Layout

Site Preparation

Site Works

Situation Analysis

Situation Planning

Situational

Sizing Estimate

Skill

Skill Groups

Skills

Skunk Works

Slack

Slack Time

Slippage

Smoothing

Social

Social Factors

Social Loafing

Socioeconomic

Soft Project

Soft Skills

Software

Software Development

Software Development Library

Software Development Plan

Software Engineering

Software Product Specification

Software Project

Software Quality Assurance

Software Specification Review

Sole Source

Sole Sourcing

Solicitation

Solicitation Planning

Solution Selection

Solving

Source

Source Code

Source List

Source Selection

Source Selection, in procurement

Sourcing

Span Activity

Special Conditions

Special Requirements

Specialist

Specific

Specification

Specification Change Notice

Specification Control

Specify

Speed Reading

Spending Estimate

Spending Forecast

Spending Limit

Spending Plan

Spending Plan Adjustments Form

Spent Cost

Spiral

Split

Split Task

Splitting

Sponsor

Stability

Stabilization

Staff

Staff Acquisition

Staff Personnel

Staffing

Staffing Effort

Staffing Effort Limit

Stage

Stage Assessment

Stage File

Stage Manager

Stage Resource Plan

Stage Teams

Stage Technical Plan

Stakeholder

Stakeholder Expectations

Stakeholder Requirements

Stakeholder Satisfaction

Stakeholders

Stand Alone

Standard

Standard Construction Technologies

Standard Costing

Standard Costs

Standard Definitions

Standard Deviation

Standard Operating Procedure

Standard Procedure

Standard Project Cost Accounting

Standard Proposal Schedule

Standard Time

Standards

Start Float

Start to Finish

Start to Start

Start to Start Lag

Start-up

Start-up Team Leader

Starting Activity

State of the Art

Statement of Work

Statistical Project Stock Control

Statistical Quality Control

Statistics

Status

Status Date

Status Report

Status Review

Status System

Statusing

Steering Committee

Step

Stop Work Order

Storage Quality Control

Storming

Strategic Dissonance

Strategic Framework

Strategic Plan

Strategic Projects

Strategic Systems Plan

Strategy

Strategy Management Plan

Strawman

Stretching

Structure

Study

Style

Sub-Critical Activity

Sub-Network

Sub-Optimization

Subassembly

Subcontract

Subcontract Administrator

Subcontract Plan

Subcontractor

Subnet

Subnetwork

Subproject

Subproject Work Breakdown

Subsequent Application Review

Substantial Completion

Substantial Performance

Subsystem

Subtask

Subtier Contractor

Success Criteria

Success, project

Successful Project

Successor

Successor Activity

Successor Activity

Successor Task

Successor Work Item

Summary Schedule

Summary Task

Summative Quality Evaluation

Sunk Costs

Super-Critical Activity

Supervision

Supervisor

Supplemental Agreement

Supplementary Agreement

Supplementary Conditions

Supplementary Information

Supplier

Supplier Default

Supplier Expediting

Supplier Ranking

Supplies

Supply

Supply Chain

Support

Support Services

Support Team

Surplus/Deficit

Surprise

Survey

Survey, Product Oriented

SWOT Analysis

Synergy

Synthesis

System

System Acceptance

System Acceptance Letter

System Acceptance Letter

System Analysis

System Analysis and Design

System Architecture Development

System Concept Review.

System Decomposition

System Deployment Procedures

System Design Review

System Development

System Development Project

System Engineer

System Hierarchical Structure

System Integration

System Integration and Testing

System Integration Plan

System Library

System O&M Project

System Performance Report

System Requirements Document

System Requirements Review

System Specification

System Test Plan

System User

System Validation

System Validation Procedures

System Verification

System Verification Procedures

Systems Administration

Systems Analysis

Systems Analyst

Systems and Procedures

Systems Approach

Systems Architect

Systems Documentation

Systems Management

Systems Programmer

Systems Scope Description

Tactics

Take-Off

Talent

Target

Target Completion Date

Target Cost

Target Date

Target Finish Date

Target Plan

Target Reporting

Target Schedule

Target Start Date

Task

Task Force

Task Manager

Task Types

Team

Team Building

Team Decision Making

Team Development

Team Development Plan

Team Leader

Team Leadership

Team Management

Team Meeting

Team Members

Team Membership Reassessment

Team Motivation

Team Reward System

Teamwork

Technical

Technical Assurance

Coordinator

Technical Base Management

Technical Description

Technical Documentation

Technical Exception

Technical Feasibility

Technical File

Technical Guide

Technical Management

Technical Manual

Technical Performance Measurement 

Technical Performance Status

Technical Products

Technical Quality Administration

Technical Quality Specifications

Technical Quality Support

Technical Specifications

Technical Support

Technical Training

Technique

Technological

Technology

Technology Development Plan

Technology Management

Telecommunication

Telecommunications

Teleconferencing

Tender

Tender and Award Stage

Tender Document

Tendering

Termination

Termination for Convenience

Termination for Default

Termination Phase

Termination Team

Terminology

Test

Test and Evaluation

Test Criteria

Test Plan

Test Procedures

Test Readiness Review

Testing

Tetrad Trade-off

The Plan

Theoretical Minimum Cost

Theory

Three Duration Technique

Tied Activity

Tiger Team

Time

Time Analysis

Time and Material Contract

Time and Motion Study

Time Box

Time Compression

Time Delay Claim

Time Estimate Unit

Time Lapse Factor

Time Limited Resource Scheduling

Time Limited Scheduling

Time Limits

Time Line

Time Management

Time Management Techniques

Time Now

Time Now Date

Time Now Line

Time Now Line

Time Oriented

Time Periods

Time Phasing

Time Recording

Time Recording Software

Time Remaining

Time Schedules

Time Scheduling

Time Sheet

Time Standard

Time to Complete

Time Value of Money

Time-Limited Resource Scheduling

Time-Limited Scheduling

Time-Phased Budget

Time-Scaled Logic Drawing

Time-Scaled Network Diagram

Time-Scaled Network Diagram

Timing

To Be Advised

To Be Determined

To Be Resolved

To Complete Performance Index
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